

Copper Turns Radius Improvement

Contract Number	Contract Value	Completion Date	Prime or Sub
10A1418	\$30,664.00	July 30, 2012	Prime

Project Description:

Mountain Methods, Inc., performed as the Prime Contractor on this CalTrans Project. This project involved the widening of the truck turn radius on California State Route 4 in Calaveras County. The roadway was widened to improve egress for large trucks. Work also included shoulder compaction, restriping, Traffic control.



Problems Encountered and Corrective Actions Taken:

Hi temperatures in the Copperopolis area provided the biggest challenge. Mountain Methods safety office always ensures safety is job #1 including employee monitoring for heat related illness's.



Confidentiality Notice: The information contained in this document may be confidential and legally privileged. It is intended **only** for use of the individual named. If you are not the intended recipient, you are hereby notified that the disclosure, copying, distribution, or taking of any action in regards to the contents of this document – except its direct delivery to the intended recipient – is strictly prohibited. If you have received this document in error, please notify the sender immediately and destroy this sheet along with its contents, and delete from your system, if applicable.